
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 632 Date: 20-Aug-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 77

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 7:15 AM. Crews had to work on the tower head , & work on the
diaphragm . They started at 7:20 AM.

Obra , Carlos , Jeffery , & Roger had to work on the tower head . Crews had to work on the North &
West tower chimneys .

Carlos had to work inside the West chimney on the F plate . He had to ream , tap , & paint the
misaligned holes . He started at 7:30 AM. He stopped at 3:00 PM. to work with Obra on the North splice
plate to the end of the shift .

Roger had to work on the North chimney on the F plate & he had to snug & tension the bolts . He
started on the F plate at 7:30 AM. He stopped at 10:00 AM. to snug , mark the bolts 1/2 turn , & tension the
bolts on the C & D plates . He started at 10:20 AM. He was done at 2:00 PM.

He resumed to work on the remaining 6 holes on the F plate at 2:10 PM. He was done at 4:40 PM.
Roger had to wrap up , pull out of the chimney his tool , equipments , & clean the site . He was done at
4:50 PM. The remaining bolts on the C & D plates will be tensioned from the heads

Obra & Jeffery had to work on the reaming bolts on the D plate of the North chimney . Crews had to
ream , tap , paint , & install the 16 mm. Bolts . They started at 7:30 AM. Crews were done at 11:00 AM.

After that , crews had to wok on the splice plate between the North & West chimney . Crews had to
install the permanent bolts using 75 mm. bolts DHGM 240064 .They started at 11:40 AM. Crews had hard
time installing the bolts . Most of the holes were misaligned between the splice plates & the West chimney
. Crews had to drive drift pins . They were done at 4:50 PM.

Anthony , Augie , Casey , Jacob , James , & Jonathon had to work on the diaphragm . Crews had to
drive drift pins to align the holes , install the 16 mm. permanent bolts using 60 mm. bolts DHGM 160005 &
DHGM 160064 . They started at 7:30 AM.

Anthony & Jonathon had to work on the South East side of the diaphragm inside the East chimney .
Augie & Casey on the South West side inside the South chimney , James , & Jacob on the North West
side inside the West chimney .

In the afternoon , Anthony & Jonathon had to complete the work inside the South chimney . James , &
Jacob had to work inside the North chimney .

Casey & Augie had to work on the splice plates on the East & West faces of the diaphragm . Crews had
to install 24 X 60 mm. bolts DHGM 240001

In addition to that , crews had to work on East & West platforms on the top of the diaphragm . They
had to remove the temporary bolts & install the permanent bolts .
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Casey , Brian , & I had to test 10% of the bolts on the South splice plate between East & South
chimneys . Crews started at 7:45 AM. They were done at 8:15 AM.

All crews had to wrap up their tools & equipments. They left at 5:00 PM. Jeffery left at 3:00 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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